



SECRETARIA DE ESTADO DE TRANSPORTES - SETRAN-PA
DIRETORIA TÉCNICA - DIRTEC

Obra: MANUTENÇÃO DE PONTES DE MADEIRA
LOCAL: 3º NÚCLEO REGIONAL DO ESTADO DO PARÁ
DATA: fev/18

CRONOGRAMA FÍSICO FINANCEIRO

ITEM	SERVIÇO	VALOR DO SERVIÇO	%	MÊS											
				1º	2º	3º	4º	5º	6º	7º	8º	9º	10º	11º	12º
1.0	SERVIÇOS PRELIMINARES	R\$ 358.248,54	32,05%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%
				R\$ 35.824,87	R\$ 35.824,87	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88	R\$ 28.659,88
2.0	MOBILIZAÇÃO E DESMOBILIZAÇÃO LOCAL DE PESSOAL E EQUIPAMENTOS	R\$ 194.386,08	17,39%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%
				R\$ 19.438,59	R\$ 19.438,59	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89	R\$ 15.550,89
3.0	INFRAESTRUTURA	R\$ 173.818,11	15,55%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%
				R\$ 17.381,81	R\$ 17.381,81	R\$ 15.643,62	R\$ 13.905,45	R\$ 13.905,45	R\$ 13.905,45	R\$ 13.905,45	R\$ 13.905,45	R\$ 13.905,45	R\$ 13.905,45	R\$ 13.905,45	R\$ 13.905,45
4.0	MESOESTRUTURA	R\$ 153.032,81	13,69%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%
				R\$ 15.303,30	R\$ 15.303,30	R\$ 13.772,95	R\$ 12.242,62	R\$ 12.242,62	R\$ 12.242,62	R\$ 12.242,62	R\$ 12.242,62	R\$ 12.242,62	R\$ 12.242,62	R\$ 12.242,62	R\$ 12.242,62
5.0	SUPERESTRUTURA	R\$ 190.515,32	17,04%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%
				R\$ 19.051,51	R\$ 19.051,51	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23	R\$ 15.241,23
6.0	SERVIÇOS FINAIS	R\$ 47.854,15	4,28%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%
				R\$ 4.785,42	R\$ 4.785,42	R\$ 4.306,88	R\$ 3.828,33	R\$ 3.828,33	R\$ 3.828,33	R\$ 3.828,33	R\$ 3.828,33	R\$ 3.828,33	R\$ 3.828,33	R\$ 3.828,33	R\$ 3.828,33
TOTAL		R\$ 1.117.855,01	100,00%	R\$ 111.785,50	R\$ 111.785,50	R\$ 93.175,45	R\$ 89.428,40	R\$ 89.428,40	R\$ 89.428,40	R\$ 89.428,40	R\$ 89.428,40	R\$ 89.428,40	R\$ 89.428,40	R\$ 89.428,40	R\$ 85.681,36
% NO PERÍODO				10,00%	10,00%	8,34%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,66%
VALOR ACUMULADO				R\$ 111.785,50	R\$ 223.571,00	R\$ 316.746,45	R\$ 406.174,85	R\$ 495.603,25	R\$ 585.031,65	R\$ 674.460,05	R\$ 763.888,45	R\$ 853.316,85	R\$ 942.745,25	R\$ 1.032.173,65	R\$ 1.117.855,01
% ACUMULADA				10,00%	20,00%	28,34%	36,34%	44,34%	52,34%	60,34%	68,34%	76,34%	84,34%	92,34%	100,00%