



SECRETARIA DE ESTADO DE TRANSPORTES - SETRAN-PA  
DIRETORIA TÉCNICA - DIRTEC

Obra: MANUTENÇÃO DE PONTES DE MADEIRA  
LOCAL: 4º, 7º e 8º NÚCLEOS REGIONAIS DO ESTADO DO PARÁ  
DATA: fev/18

CRONOGRAMA FÍSICO FINANCEIRO

ITEM	SERVIÇO	VALOR DO SERVIÇO	%	MÊS											
				1º	2º	3º	4º	5º	6º	7º	8º	9º	10º	11º	12º
1.0	SERVIÇOS PRELIMINARES	R\$ 357.931,68	33,15%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%
				R\$ 35.793,19	R\$ 35.793,19	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53	R\$ 28.634,53
2.0	MOBILIZAÇÃO E DESMOBILIZAÇÃO LOCAL DE PESSOAL E EQUIPAMENTOS	R\$ 150.751,84	13,96%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%
				R\$ 15.075,17	R\$ 15.075,17	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15	R\$ 12.060,15
3.0	INFRAESTRUTURA	R\$ 161.931,63	15,00%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%
				R\$ 16.193,16	R\$ 16.193,16	R\$ 14.573,86	R\$ 12.954,53	R\$ 12.954,53	R\$ 12.954,53	R\$ 12.954,53	R\$ 12.954,53	R\$ 12.954,53	R\$ 12.954,53	R\$ 12.954,53	R\$ 12.954,53
4.0	MESOESTRUTURA	R\$ 153.920,14	14,26%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%
				R\$ 15.392,02	R\$ 15.392,02	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61	R\$ 12.313,61
5.0	SUPERESTRUTURA	R\$ 217.325,16	20,13%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%
				R\$ 21.732,53	R\$ 21.732,53	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01	R\$ 17.386,01
6.0	SERVIÇOS FINAIS	R\$ 37.752,78	3,50%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%
				R\$ 3.775,29	R\$ 3.775,29	R\$ 3.397,75	R\$ 3.020,22	R\$ 3.020,22	R\$ 3.020,22	R\$ 3.020,22	R\$ 3.020,22	R\$ 3.020,22	R\$ 3.020,22	R\$ 3.020,22	R\$ 3.020,22
<b>TOTAL</b>		<b>R\$ 1.079.613,23</b>	<b>100,00%</b>	<b>R\$ 107.961,36</b>	<b>R\$ 107.961,36</b>	<b>R\$ 88.365,91</b>	<b>R\$ 86.369,05</b>	<b>R\$ 86.369,05</b>	<b>R\$ 86.369,05</b>	<b>R\$ 86.369,05</b>	<b>R\$ 86.369,05</b>	<b>R\$ 86.369,05</b>	<b>R\$ 86.369,05</b>	<b>R\$ 86.369,05</b>	<b>R\$ 84.372,20</b>
				<b>% NO PERÍODO</b>	<b>10,00%</b>	<b>10,00%</b>	<b>8,18%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>7,82%</b>
				<b>VALOR ACUMULADO</b>	<b>R\$ 107.961,36</b>	<b>R\$ 215.922,72</b>	<b>R\$ 304.288,63</b>	<b>R\$ 390.657,68</b>	<b>R\$ 477.026,73</b>	<b>R\$ 563.395,78</b>	<b>R\$ 649.764,83</b>	<b>R\$ 736.133,88</b>	<b>R\$ 822.502,93</b>	<b>R\$ 908.871,98</b>	<b>R\$ 995.241,03</b>
				<b>% ACUMULADA</b>	<b>10,00%</b>	<b>20,00%</b>	<b>28,18%</b>	<b>36,18%</b>	<b>44,18%</b>	<b>52,18%</b>	<b>60,18%</b>	<b>68,18%</b>	<b>76,18%</b>	<b>84,18%</b>	<b>92,18%</b>