



SECRETARIA DE ESTADO DE TRANSPORTES - SETRAN-PA  
DIRETORIA TÉCNICA - DIRTEC

Obra: MANUTENÇÃO DE PONTES DE MADEIRA  
LOCAL: 1º E 2º NÚCLEOS REGIONAIS DO ESTADO DO PARÁ  
DATA: fev/18

CRONOGRAMA FÍSICO FINANCEIRO

ITEM	SERVIÇO	VALOR DO SERVIÇO	%	MÊS												
				1º	2º	3º	4º	5º	6º	7º	8º	9º	10º	11º	12º	
1.0	SERVIÇOS PRELIMINARES	R\$ 467.480,10	20,93%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 46.748,00	R\$ 46.748,00	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41	R\$ 37.398,41
2.0	MOBILIZAÇÃO E DESMOBILIZAÇÃO LOCAL DE PESSOAL E EQUIPAMENTOS	R\$ 263.822,28	11,81%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 26.382,24	R\$ 26.382,24	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78	R\$ 21.105,78
3.0	INFRAESTRUTURA	R\$ 471.014,01	21,09%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%	
				R\$ 47.101,40	R\$ 47.101,40	R\$ 42.391,27	R\$ 37.681,12	R\$ 37.681,12	R\$ 37.681,12	R\$ 37.681,12	R\$ 37.681,12	R\$ 37.681,12	R\$ 37.681,12	R\$ 37.681,12	R\$ 37.681,12	R\$ 32.970,98
4.0	MESOESTRUTURA	R\$ 405.352,64	18,15%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 40.535,27	R\$ 40.535,27	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21	R\$ 32.428,21
5.0	SUPERESTRUTURA	R\$ 504.724,08	22,60%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 50.472,39	R\$ 50.472,39	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93	R\$ 40.377,93
6.0	SERVIÇOS FINAIS	R\$ 120.722,15	5,41%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%	
				R\$ 12.072,22	R\$ 12.072,22	R\$ 10.865,00	R\$ 9.657,77	R\$ 9.657,77	R\$ 9.657,77	R\$ 9.657,77	R\$ 9.657,77	R\$ 9.657,77	R\$ 9.657,77	R\$ 9.657,77	R\$ 9.657,77	R\$ 8.450,55
<b>TOTAL</b>				<b>R\$ 2.233.115,26</b>	<b>100,00%</b>	<b>R\$ 223.311,52</b>	<b>R\$ 223.311,52</b>	<b>R\$ 184.566,60</b>	<b>R\$ 178.649,22</b>	<b>R\$ 178.649,22</b>	<b>R\$ 178.649,22</b>	<b>R\$ 178.649,22</b>	<b>R\$ 178.649,22</b>	<b>R\$ 178.649,22</b>	<b>R\$ 178.649,22</b>	<b>R\$ 172.731,86</b>
				<b>% NO PERÍODO</b>	<b>10,00%</b>	<b>10,00%</b>	<b>8,26%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>8,00%</b>	<b>7,74%</b>
				<b>VALOR ACUMULADO</b>	<b>R\$ 223.311,52</b>	<b>R\$ 446.623,04</b>	<b>R\$ 631.189,64</b>	<b>R\$ 809.838,86</b>	<b>R\$ 988.488,08</b>	<b>R\$ 1.167.137,30</b>	<b>R\$ 1.345.786,52</b>	<b>R\$ 1.524.435,74</b>	<b>R\$ 1.703.084,96</b>	<b>R\$ 1.881.734,18</b>	<b>R\$ 2.060.383,40</b>	<b>R\$ 2.233.115,26</b>
				<b>% ACUMULADA</b>	<b>10,00%</b>	<b>20,00%</b>	<b>28,26%</b>	<b>36,26%</b>	<b>44,26%</b>	<b>52,26%</b>	<b>60,26%</b>	<b>68,26%</b>	<b>76,26%</b>	<b>84,26%</b>	<b>92,26%</b>	<b>100,00%</b>