



SECRETARIA DE ESTADO DE TRANSPORTES - SETRAN-PA
DIRETORIA TÉCNICA - DIRTEC

Obra: MANUTENÇÃO DE PONTES DE MADEIRA
LOCAL: 10º NÚCLEO REGIONAL DO ESTADO DO PARÁ
DATA: fev/18

CRONOGRAMA FÍSICO FINANCEIRO

ITEM	SERVIÇO	VALOR DO SERVIÇO	%	MÊS												
				1º	2º	3º	4º	5º	6º	7º	8º	9º	10º	11º	12º	
1.0	SERVIÇOS PRELIMINARES	R\$ 435.817,06	20,19%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 43.581,73	R\$ 43.581,73	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36	R\$ 34.865,36
2.0	MOBILIZAÇÃO E DESMOBILIZAÇÃO LOCAL DE PESSOAL E EQUIPAMENTOS	R\$ 351.619,68	16,29%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 35.161,99	R\$ 35.161,99	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57	R\$ 28.129,57
3.0	INFRAESTRUTURA	R\$ 419.773,01	19,45%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%	
				R\$ 41.977,30	R\$ 41.977,30	R\$ 37.779,58	R\$ 33.581,84	R\$ 33.581,84	R\$ 33.581,84	R\$ 33.581,84	R\$ 33.581,84	R\$ 33.581,84	R\$ 33.581,84	R\$ 33.581,84	R\$ 33.581,84	R\$ 29.384,11
4.0	MESOESTRUTURA	R\$ 363.682,19	16,85%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 36.368,20	R\$ 36.368,20	R\$ 29.094,57	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58	R\$ 29.094,58
5.0	SUPERESTRUTURA	R\$ 485.014,48	22,47%	10,00%	10,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	
				R\$ 48.501,44	R\$ 48.501,44	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16	R\$ 38.801,16
6.0	SERVIÇOS FINAIS	R\$ 102.696,18	4,76%	10,00%	10,00%	9,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,00%	
				R\$ 10.269,63	R\$ 10.269,63	R\$ 9.242,67	R\$ 8.215,69	R\$ 8.215,69	R\$ 8.215,69	R\$ 8.215,69	R\$ 8.215,69	R\$ 8.215,69	R\$ 8.215,69	R\$ 8.215,69	R\$ 8.215,69	R\$ 7.188,73
TOTAL		R\$ 2.158.602,60	100,00%	R\$ 215.860,29	R\$ 215.860,29	R\$ 177.912,91	R\$ 172.688,20	R\$ 172.688,20	R\$ 172.688,20	R\$ 172.688,20	R\$ 172.688,20	R\$ 172.688,20	R\$ 172.688,20	R\$ 172.688,20	R\$ 167.463,51	
				% NO PERÍODO	10,00%	10,00%	8,24%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	8,00%	7,76%	
				VALOR ACUMULADO	R\$ 215.860,29	R\$ 431.720,58	R\$ 609.633,49	R\$ 782.321,69	R\$ 955.009,89	R\$ 1.127.698,09	R\$ 1.300.386,29	R\$ 1.473.074,49	R\$ 1.645.762,69	R\$ 1.818.450,89	R\$ 1.991.139,09	
				% ACUMULADA	10,00%	20,00%	28,24%	36,24%	44,24%	52,24%	60,24%	68,24%	76,24%	84,24%	92,24%	100,00%